DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  U00006/(U931)

Project Name  Airston @ Fox Mill (Lake Martin)
Project Description Pond retrofits; streambank stabilization; Lake Martin dredging

Total Project Estimate ($K) 608

Future Funding ($K) 268

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Damages awarded from the court case are inadequate to fully fund the project. SWPD staff
team conducted a site visit on 3/2/04, to re-assess and re-scope project. Present were staff from
DCR's Northern Virginia Soil and Water Conservation District (NVSWC). Staff is scheduled
to present the status of the project at the NVSWC Board meeting on 3/19/04. Staff is
reviewing the proposed recommended 2001 options by WSSI. Other in-house remedial
innovative measures are being considered.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  N00096/(DM29)

Project Name  London Towne West Sec 1A
Project Description Replace riser, PSP, and enhance the BMP.

Total Project Estimate ($K) 80

Future Funding ($K) 60

Current Status Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Funded for design only. Meeting with HOA was held on 1/14/04. Plan was found acceptable.
Preliminary design complete and forwarded to affected utility companies. Response from
utility companies is expected by 4/1/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  N00096/(DM21)

Project Name Sequoia Lea Pond Repair
Project Description Rehabilitate dam and retrofit for water quality.

Total Project Estimate ($K) 125

Future Funding ($K)

Current Status Construction

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Fall 2004

Remarks

Design completed in 3/03. Two utilities (Virginia Power and Verizon) require relocation prior
to construction. VA Power estimate received 6/18/03, but they have since found an additional
cable. Verizon estimate was received mid 11/03. Funds have been reallocated as necessary

from construction contingency to construct project. Final plans have been approved by CMD.
Draft construction package forwarded to CMD for approval in 2/04. The HOA has signed off

on the project.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  N00096/(DM27)

Project Name Sully Station Phase 1 Pond 2
Project Description Restoration of outlet pipe and to enhance the BMP.

Total Project Estimate ($K) 129
Future Funding ($K)

Current Status Construction

Construction Award (Actual) 10/10/2003
Project Complete (Estimated) Spring 2004
Remarks

In construction, 40% complete. Contractor is having difficulty locating suitable fill material
and/or getting required soil compaction due to high moisture content.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  BR0621

Project Name  Bull Run Post Office Road
Project Description Road flooding @ 6733 Bull Run Post Office Road

Total Project Estimate ($K) 180

Future Funding ($K) 50

Current Status Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Drainage study by in-house staff complete; study indicates frequent roadway flooding and a
need for culvert improvements. Project is funded for design only.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  DF0361

Project Name Clarke's Landing
Project Description Approximately 300 LF of streambank stabilization

Total Project Estimate ($K) 500

Future Funding ($K) 300

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Funded for design only; concept design for bio-engineering alternative completed on 3/18/03;
citizen meeting was held on 4/22/03, resulting in a request to evaluate additional alternatives;
evaluation of additional alternatives submitted to District Supervisor's office on 5/15/03;
evaluation was distributed to community by Supervisor on 8/25/03. A follow-up meeting to be
held by the end of 4/04 to discuss alternatives. Project on hold until an alternative is selected.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  CU(0018

Project Name  Regional Pond C-18

Project Description Regional detention pond

Total Project Estimate ($K) 1,197

Future Funding ($K) 565

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Due to overwhelming opposition from property owners, project was deferred by Supervisor's
office on 11/9/99. Decision to pursue Regional Ponds will be made following Regional Pond
Study Report.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  CU0020

Project Name  Regional Pond C-20

Project Description Regional detention pond

Total Project Estimate ($K) 363

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Project put on hold indefinitely. Decision on pursuing Regional Ponds will be made following
Regional Pond Study Report.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District
Storm Drainage Projects
Fund 316

Project Number/Subproject Number  CU0024

Project Name  Regional Pond C-24

Project Description Regional detention pond

Total Project Estimate ($K) 950

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

The development originally proposed for the property has been withdrawn. FCPA recently
purchased the property and no development is currently planned on this parcel. Therefore, the
project remains on hold. Decision on pursuing Regional Ponds will be made following
Regional Pond Study Report.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  CU0028

Project Name  Regional Pond C-28

Project Description Regional detention pond

Total Project Estimate ($K) 689

Future Funding ($K) 410

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Project funded for study and design only; WSSI submitted final report on 9/11/00; SWPD staff
evaluated combining ponds C-35 & C-28 into 1 regional pond; in the interim, the School Board
introduced a proposal to build a pond near the site of Pond C-35; accordingly Pond C-28 has
been placed on hold pending disposition of school pond. School Board to decide this matter by
Spring 2004. Decision on pursing Regional Ponds will be made following Regional Pond
Study Report.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District
Storm Drainage Projects
Fund 316

Project Number/Subproject Number  CU0035

Project Name  Regional Pond C-35

Project Description Regional detention pond

Total Project Estimate ($K) 1,015

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

DPWES will reimburse School Board for the construction of Pond C-35 as a part of Compton
Road Elementary School construction; school access road project was put on hold by School
Board. School Board to decide this matter by 12/03. Decision on pursuing Regional Ponds
will be made following Regional Ponds Study Report.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  CU0054

Project Name  Regional Pond C-54

Project Description Regional detention pond

Total Project Estimate ($K) 868

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Project is fully funded; pond feasibility study/plan is complete; project is located within
properties a developer is interested in consolidating; developer's decision on the feasibility of
this consolidation effort is expected in calendar year 2004; project is on hold pending
disposition of this consolidation effort. Decision on pursuing Regional Ponds will be made
following Regional Ponds Study Report.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  HC0002

Project Name  Regional Pond H-02
Project Description Regional pond

Total Project Estimate ($K) 696

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Owner interested in selling land for development and will not commit to an alternative without
buyers consent; project on hold until owner agrees to a design alternative.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 301

Project Number/Subproject Number 008801

Project Name  Stone Road

Project Description Construct a raised median from Rte. 29 Lee Highway to Billingsgate
Lane, widen roadway to include median from Billingsgate/Battery
Ridge Lane to Awbrey Patent Drive and install a traffic signal at the

intersection
Total Project Estimate ($K) 1,000

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Summer 2005
Project Complete (Estimated) Summer 2006

Remarks

Briefing for Supervisor Frey will be scheduled upon determination of impact of expanded
scope. Project scope revised to provide signal at Stone Road/Billingsgate/Stonepath
intersection. Limit of work extended northward approximately 1150 feet to include widening
of roadway. Additional survey requested 1/9/04 and is expected by the end of March 04.
Proceeding to finalize median only portion of plans.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 304

Project Number/Subproject Number 064228

Project Name  Route 29/Bull Run Post Office Road

Project Description Install right-turn lane on southbound and left-turn on northbound Route
29, improve alignment and provide turn lanes for Bull Run Post Office
Road

Total Project Estimate ($K) 700

Future Funding ($K) 325

Current Status Design

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Fall 2004

Remarks

On 5/20, 2002, the BOS approved the use of road bond funds to provide additional funding to
complete this project. Funds will be appropriated at a future budget cycle. Land acquisition is
complete. Pursuing Washington Gas relocation plan and estimate package. Pursuing NOVEC
plan and estimate package for streetlights. Preliminary construction package distributed for
comments 1/22/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 307

Project Number/Subproject Number  W00900/(W903)

Project Name  Rt. 29/66 Underpass Trail
Project Description 1800 LF 8' asphalt trail, including crossing under [-66 overpass

Total Project Estimate ($K) 726

Future Funding ($K)

Current Status Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Requested authorization from VDOT to begin preliminary engineering on 1/8/04 from VDOT
(federal funding requirement).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number ~ W00900/(W909)

Project Name Centreville Road @ Machen Road
Project Description 600 LF 6' asphalt trail and traffic signal

Total Project Estimate ($K) 155
Future Funding ($K)

Current Status Construction

Construction Award (Actual) 01/26/2004
Project Complete (Estimated) Spring 2004
Remarks

Construction task order negotiated and NTP issued 1/26/04; NOVEC has completed electric
box adjustment; traffic signal design by BMI in progress (85% complete).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00900/(W910)

Project Name  London Town Trail
Project Description 240 LF 8-foot asphalt trail

Total Project Estimate ($K) 108

Future Funding ($K)

Current Status Construction

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Spring 2004

Remarks

CMD authorized 2/26/04, to proceed with construction via annual contractor; NOVEC and Cox
Communications authorized 2/25/04, to adjust conflicting utility facilities (scheduled
completion 3/31/04); negotiations with construction contractor ongoing.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00900/(W911)

Project Name  Union Mill Road Trail Upgrade
Project Description Upgrade of existing trail

Total Project Estimate ($K) 102

Future Funding ($K)

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Upgrade of an existing trial along Union Mill Road, currently maintained by the Little Rocky
Run Home Owners Association, to current standards and acceptance of maintenance by the
County; Enhancement Grant Funds approved; comments on the draft Project Agreement to
VDOT 9/23/03 (County Attorney coordinating with VDOT to address the comments received
2/5/04).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Sully District

Building Projects
Fund 370

Project Number/Subproject Number 476098

Project Name  West County Recreation Center

Project Description 65,000 SF recreation center with a natatortum. Located at 4500

Stonecroft Blvd.
Total Project Estimate ($K) 18,527
Future Funding ($K)
Current Status Construction
Construction Award (Actual) 01/27/2003
Project Complete (Estimated) Summer 2004

Remarks

Construction is 59% complete. Masonry work, interior partitions, and roofing are in progress.
Structural steel and concrete work is complete. Work at the pools is ongoing.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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